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P.O. Box 400, Grand View, |D 83624
& 800.274.1516  208.834.2919

Ms. Natalie Creed January 26, 2021
Hazardous Waste Bureau Chief

Idaho Department of Environmental Quality

1410 North Hilton

Boise, ID 83706

RE: US Ecology Idaho (USEI) Site B — IDD073114654
February 2021 Monthly Progress Report on Recovery Actions Related to the
November 17, 2018 Explosion at the USEI Site B Facility (“Incident”)

Dear Ms. Creed:

As requested in IDEQ’s letter dated December 18, 2018, USEI 1s hereby submitting the
monthly progress report for February 2021. This report details the activities undertaken in
the recovery process from January 25, 2021 through February 19, 2021. The next report
will cover activities from February 22, 2021 through March 26, 2021.

USEI has performed various operations to evaluate the facility and bring it back to a state
equivalent to that prior to the Incident. The actions taken during the reporting period are
outlined below.

Waste Treatment, Storage and Disposal - USEI continues to receive both containers and
bulk loads of waste for treatment, storage and disposal.

Inspections — Inspections have been performed and documented as required; any area that
could not be inspected due to demolition activities or other safety factors was noted on the
inspection form. At this time, all areas have been placed into a safe configuration.

Leachate Management — USEI has completed leachate inspections in all areas of the
facility, as required by permit, and has removed accumulated leachate as required.
Removed leachate has been filtered through the leachate treatment system and has been
discharged to site surface impoundments for evaporation. Leachate levels for all areas
continue to be in keeping with levels associated with normal operations.

Precipitation — Collected precipitation has been monitored and removed from container
storage and RCRA tank areas as needed. All precipitation removed from these areas is
discharged to the site surface impoundments for evaporation.

Ingy.ocom
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Container Management — Twenty-six (26) containers remain in inventory that were
onsite at the time of the Incident. The remaining twenty-six (26) containers are comprised
of metal fines (excluding those currently held as evidence) that will need to be shipped off-
site for incineration. These materials require packaging in accordance with receiving
facility requirements prior to shipment. Five containers will need to be re-packaged to
meet the criteria of the receiving facility, which include that the waste be shipped saturated
with oil and contained in a steel drum. USEI submitted a work plan to the Department on
January 9, 2020 requesting approval to perform the required treatment. USEI has
completed the required steps in the OSHA settlement response and will be submitting an
updated work plan to the Department. The submittal will include copies of USEI’s
correspondence with OSHA.

Evidence Material — Evidence from the Incident remains in secure storage at Container
Storage Area 1 (CSA 1) at this time. The fencing surrounding the secured area remains
intact. This includes tagged debris pieces, various split samples that have been collected,
empty drums from the back of the haul truck at the Containment Building, containers of
burnt magnesium (WSID # 29857-0) and floor sweeps (WSID # 29853-0), overpack
drums of magnesium fines (the material involved in the explosion, WSID # 29856-0), and
drums of material retrieved from the bottom of MBT 1 prior to decontamination of the
Containment Building. All remaining containers of magnesium material from Reade
Manufacturing Company, the company whose waste stream was being treated when the
explosion occurred, remain on site at this time.

On January 29, 2019, USEI received a Preservation Request Letter from Ex. 8 PP /Ex. 7(C) |
Special Agent, US EPA-CID. As the analyses of the Incident by outside agencies remain
ongoing, the timeframe for storage of these materials is unknown at this time.

Baker Risk received analytics for all samples collected, and determined the cause of the
Incident. The final investigation report was completed July 22, 2019, and a full copy of the
report was provided to DEQ on July 31, 2019. USEI has requested that this information
remain confidential until external investigations being conducted by various agencies are
complete.

Cleanup Material — USEI has continued monitoring the area outside the fence for
additional foam material generated during the de-construction of the Containment
Building. No additional material was identified during the last inspection of the fence.
USEI personnel will continue monitoring the fence line on a monthly basis to ensure
material is not exiting the facility.

Facility Structures — The contract for construction of the new Indoor Stabilization
Building and Container Storage Pad 8 has been awarded to Record Steel and Construction,
Inc. Pre-construction activities began on June 17, 2020, and construction began on June
24,2020. Portions of the chain link fencing were removed from the east side of the
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Containment Building to facilitate demolition activities. New fencing has been placed
around the building to facilitate construction activities. Construction is approximately 95%
complete at this time.

Permanent wiring to the new pump house will not be completed until construction of the
Indoor Stabilization Building is completed. Temporary wiring has been in place in the
building. Approximately twenty feet of fencing was removed from the north side of the
pump house area to accommodate staging a pump as well as construction activities in that
location.

The former guardhouse was moved to the active yard area to serve as an office for
operations. The trailer has not been put into service as an operations office at this time.

Facility Personnel — Since the last report, two employees have been hired. An updated
employee list has been included as an attachment to this letter.

If you have any questions regarding the content of this letter or require additional
information, please call me or Rebecca Hogaboam at (208) 834-2275.

Regards,

Erica Bartlett

Erica Bartlett
General Manager

Attachment

ec: Margaret Olson, EPA Region 10
Albert Crawshaw, IDEQ
Brian Gaber, IDEQ
Daryl Sawyer, IDEQ
Jeremiah Thomas, IDEQ
Andrew Marshall, USE
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*updated February 2021

Team Member Hire Date Title
Treatment, Storage, Disposal Facility
ADMIN
BAILEY, NOEL 12/29/2003 |Technical Manager
BARTLETT, ERICA 3/6/2017 |General Manager
CERECERES, TINO 5/15/2006 |Approvals Coordinator
CLARK, DAVID 4/8/2013 |Customer Service Specialist
GREENFIELD, NAOMIE 2/15/2021 [Administrative Assistant
GRINDE-ASH, SHARON 6/24/2019 |lLab Tech
HALL, STEPHANIE 6/1/2006 |Lab Supervisor
HARLAN, RACHEL 9/4/2018 |Receiving Coordinator
HOGABOAM, REBECCA 6/1/2015 |EH&S Compliance Manager
JENSEN, JUSTIN 2/16/2015 |Rad Safety Specialist
LIVINGSTON, SOPHIE 7/21/2008 |Scheduling Coordinator
LUTRELL, JENNIFER 12/8/2014 |[Customer Support Supervisor
MAGERS, JUDITH 6/14/2006 |Office Manager
MARTINDALE, CHRISTY 8/16/2019 |lLab Tech
MCKIBBEN, MAKAYLA 1/27/2020 [Chemist
OTTAWAY, SHILO 9/17/2018 |Receiving Coordinator
PERRY, MORGEN 7/22/2019 |Security Guard
RESNER, JACKIE 3/9/2020 |lab Tech
RICHARDSON, SAVANNAH 11/4/2019 [Receiving Coordinator
SCHMITZ, CORIAN 2/28/2005 |Receiving Lead
SIMPER, KARLITA 6/13/2011 |Env. Compliance Specialist
OPERATIONS
BIRMINGHAM, JACK 5/12/2003 |Operations Supervisor
BORGEN, SHANDA 7/15/2019 |Operator
BYBEE, BRIGHAM 7/8/2003 |Operator
S{CHRISTIANSEN, RICK 8/2/1992 |Senior Operator
COBOS, JESSE 10/7/2019 |Operator
CUTLER, ROBERT 8/26/2010 |Site Foreman
FERRELL, CASEY 8/19/2002 |Operations Supervisor
GRAHAM, BAILEY 2/8/2021 |Operator
HAZELL, LEE 7/25/2011 |Operator
HERRERA, FREDY 1/11/2016 |[Senior Operator
IRELAND, JOSEPH 9/28/2007 |Mechanic
JUTEAU, PIERRE LUC 7/10/2010 |Assistant General Manager
LEONARD, CHET 5/1/2006 |Senior Operator
LINDQUIST, ROBERT 9/1/1999 |Maintenance Manager
MARVIN, CRYSTAL 12/9/2019 |Operator
Q'BRYANT, PATRICK 7/22/2019 |Operator
POLLARD, RICKEY 4/15/1987 |Operator
ROBERSON, KENNETH 9/6/1988 |Operations Manager
ROGERS, BENJAMIN 6/20/2006 |lLead Operator
SIMS, CHRISTOPHER 12/14/2020 |Operator
STRAHAN, JUSTIN 7/15/2019 |Operator
SUMMERS, CONNOR 11/30/2020 |Operator
TENNEY, ADAM 3/16/2020 |Operator
THOMAS, ISAIAH 10/7/2019 |Operator
WHITAKER, CANDY 11/16/2020 |Operator
WHITTED, DALE 6/28/2005 |Mechanic
WILSON, DANIEL 1/17/2011 |[Senior Operator
WOODRUFF, DANE 10/31/2005 |Operator
Rail Facility
HASTINGS, JONNY 7/16/2018 |Mechanic
LOPES, JOAO 9/4/2007 |Operator
MONASTERIO, JOSH 7/25/2005 |lLead Operator
MORENO, ANDREW 12/2/1996 |RTF Operations Supervisor
SPENCER, JUSTIN 9/25/2007 |RTF Operations Supervisor
WININGS, ANDY 7/25/2011 |Operator
49 @ TSDF
6 @ RTF
55 TOTAL
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